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Owmnis

ConsuLTING
Inc.

September 28, 2018

Ms. Delia Rubio

Rainbow Municipal Water District
Engineering Department

3707 Old Highway 395

Fallbrook, CA 92028

Subject: PROPOSAL TO PROVIDE ENGINEERING SERVICES FOR
MISCELLANEOUS PIPE RELOCATION DESIGN

Dear Ms. Rubio:

Omnis Consulting Inc. (OCI) is pleased to present this proposal for engineering and design
services for the subject water main improvements. OCI is uniquely qualified to meet the
District’s needs for this pipe relocation project. Our team has extensive experience with similar
water pipeline relocations and we are well-versed in designing around existing physical
constraints similar to those found on this project. As required by the Request for Proposals (RFP)
for this project, OCI attests to the following statements:

The RFP issued by the District for this project shall be incorporated in its entirety as part
of OCI’s proposal.

The RFP issued by the District for this project shall will jointly become part of the
Agreement for Professional Consultant Services for this project when said Agreement is
fully executed by the Consultant and the President of the Board of Directors of the
Rainbow Municipal Water District.

We look forward to opportunity of working with you and the District on this vital and
multifaceted project. We have the resources in place to meet the District’s needs and we are
ready to begin work immediately with your authorization. | can be reached directly at 909-631-
1537, or|nzemla@omnis-consulting.com] should you have any questions or require additional
information regarding this proposal.

Sincerely,

Omnis Consulting Inc.

Noel Zemla, PE
President
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EXECUTIVE SUMMARY

Omnis Consulting Inc. (OCI) is pleased to present this proposal to Rainbow Municipal Water
District for the analysis and design of the four (4) water main relocations (Disney Lane, Eagles
Perch, Via Vera north of West Lilac Road, and Sagewood Road) and the analysis and design of
water main improvements on Gird Road at the Fallbrook Oaks subdivision (Gird Road at Mary
Lewis Drive and at Sarah Ann Drive) to connect the subdivision to a lower pressure zone.

Our proposal contains OCI’s understanding of the District’s intended project scope for each of
the five (5) water main improvement locations. Our understanding of the project scope at each
location was derived from closely evaluating the information provided in the District’s RFP, our
field reconnaissance, research of the District’s available as-built plans, and discussions with
District staff. Our proposed scope of work includes meeting and coordinating with District staff;
research and data gathering; coordination with affected utility owners; aerial and ground survey
of each project site; property research and title reports and coordination with the District’s Right-
of-Way Coordinator; field reviews and identifying physical constraints; utility potholing;
geotechnical investigations at each project site to evaluate soil corrosivity; preliminary and final
improvement plans and specifications; and design services during construction.

OClI’s team includes three (3) subconsultants. KDM Meridian will provide aerial surveys of each
location along with detailed ground survey along proposed pipeline alignments and points of
connection. KDM Meridian will also perform all property research, including providing
preliminary title reports, and prepare legal descriptions and plats for easements required by the
project. LOR Geotechnical Group will perform borings at selected locations for each project
location and will provide an analysis of the soil corrosivity and recommendations for corrosion
protection of the new pipelines. LOR will also provide pavement and soil characteristics at each
boring. Ultra Engineering Contractors, Inc. will perform potholing of existing utilities that cross
the proposed pipeline alignments for use in the design of the pipeline profiles and coordination
with affected utility owners.

Our proposal provides a detailed approach to each step in the design process. At OCI, we firmly
believe that the initial step in the successful design of any improvement project is listening and
understanding what the owner’s expectations are for the project. Although we feel we have
performed a thorough preliminary investigation of the five (5) project sites and have developed
our understanding of the project goals and objective, we know there are always special
conditions unique to each project. We have found that the staff that is charged with operating and
maintaining the improvements inevitably has invaluable insight into potential project issues and
practical solutions to current and potential maintenance and reliability problems with the system.
In the case of a water main relocation project such as this one, the knowledge and history of the
water maintenance crews are irreplaceable.

As demonstrated in our proposal, OCI has extensive experience in analyzing and designing water
main relocations and improvements of similar complexity to this project. OCI’s team has a long
and successful professional history of meeting and exceeding our client’s expectations.
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PROJECT DESCRIPTION

Our proposal demonstrates OCI’s clear understanding of the District’s objectives in relocating
the four (4) water mains from poorly accessible private drives, across fields, and adjacent to
private residential structures. The water mains will be relocated to public roadways and private
drives where the District will have proper access for operation and maintenance of their
facilities. Separate from the four (4) water main locations, the water mains serving the Fallbrook
Oaks subdivision along the easterly side of Gird Road will be disconnected from the current
higher pressure zone and reconnected to a lower pressure zone west of Gird Road.

OCl is uniquely qualified to design these improvements for the District because of our extensive
experience in the design of water main relocations. We have developed a Scope of Services that
will achieve what we understand to be the District’s goals for each project location. However,
from our experience in the design of improvements similar to this project, we know constraints
and unusual situations will arise during design development that will require unique solutions
and details. We pride ourselves in developing practical and permanent solutions and working
closely with the staff that take over the operation and maintenance of the improvements after
construction is complete.

Below is a very general overall vicinity map of the Bonsall/Fallbrook area showing the proximity

of the five (5) project locations.
. S8 GIRD ROAD e
PRESSURE ZONE [w -
MODIFICATIONS | e

X %
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S\ WEST LILAC AVENUE |
RELOCATION .

S EAGLES PERCH
RELOCATION

N W
1

VS SAGEWOOD ROAD
A RELOCATION .
-*Qv‘ s - it e

On the following pages are brief descriptions and our understanding of the goals and objectives
for each of the five (5) project locations followed by our proposed Scope of Services. We
modeled our Scope of Services from the “Project Scope of Services” found in the District’s RFP.
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DISNEY LANE RELOCATION

This project location will include the construction of approximately 1,400 LF of new water main
along Gopher Canyon Road between Disney Lane and Margale Lane and the abandonment of
existing 4-inch ACP and 6-inch CML&C water mains located on private drive and between
private structures. The new water main will connect to the existing 8-inch CML&C pipes along
Gopher Canyon Road.

DISNEY LANE RELOCATION

We propose one (1) soil boring along the new water main alignment to assess the soil
corrosivity, record the existing pavement section thickness(es), and determine other soil
parameters. Since Gopher Canyon Road is a public roadway, an encroachment permit from the
County will be required for our soil boring and utility potholing activities.

Since the new water main will be constructed in the public right-of-way, we do not anticipate
needing any easements granted to the District. However, we do anticipate easements being
required between property owners for the new service laterals. The water meters should be
relocated to the public right-of-way, or within an existing District easement on Disney Lane or
Margale Lane. In this configuration, the new service laterals would become the property of the
homeowners from the backside of the meters to the homes. We anticipate a minimum of four (4)
landlocked parcels will require easements for the service laterals. Depending on the routing of
the service laterals four (4) to six (6) private easements may be required. For the purpose of
preparing the scope for this proposal, we have assumed eight (8) preliminary title reports will be
required and legal descriptions and plats for six (6) private easements will be prepared.
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EAGLES PERCH RELOCATION

This project location will include the construction of approximately 1,050 LF of new water main
within an easement along Eagles Perch Lane north of Camino del Rey (approximately 350 LF of
new pipeline and approximately 700 LF of upsizing from 6-inch to 8-inch pipe) and
approximately 450 LF within an easement along a private drive north of the Camino del
Rey/Virgin Islands Road intersection. The existing 4-inch water mains that traverse the project
area in the east-west direction will be abandoned. The new water main in Eagles Perch Lane will
connect to the existing 14-inch CML&C water main in Camino del Rey. The new water main in
the easement east of Eagles Perch Lane may connect to the existing 6-inch CML&C pipe at
Virgin Islands Road, or connect directly to the existing 14-inch CML&C in Camino del Rey.

EAGLES PERCH RELOCATION

We propose two (2) soil boring along the new water main alignments to assess the soil
corrosivity, record the existing pavement section thickness(es), and determine other soil
parameters. An encroachment permit from the County will be required for our utility potholing
activities at the proposed tie-in(s) to the existing 14-inch CML&C pipe in Camino del Rey.

We anticipate three (3) easements to the District being required for the construction of the water
main on private property and one (1) easement being required between property owners for the
routing of a service lateral to one landlocked parcel. For the purpose of preparing the scope for
this proposal, we have assumed five (5) preliminary title reports will be required and legal
descriptions and plats for four (4) easements will be prepared.

Page 4 of 25
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VIA VERA NORTH OF WEST LILAC ROAD RELOCATION

This project location will likely be constructed in two phases; and “interim” phase and an
“ultimate” phase due to available construction funds. The interim phase will include constructing
approximately 550 LF of new water main in easements and abandoning an existing 8-inch steel
water main that traverses the property at the northwest corner of West Lilac Road and Via Vera.
The ultimate phase will include the construction of approximately 1,100 LF on new water main
in West Lilac Road and the construction of approximately 2,550 LF (1,150 LF + 1,400 LF) of
new water mains in easements that will connect to the existing 24-inch CML&C water main
north of West Lilac Road. The entirety of the existing 8-inch steel water main north of West
Lilac Road will be abandoned with the construction of the ultimate improvements.

VIA VERA NORTH OF WEST LILAC ROAD RELOCATION

We propose three (3) soil borings along the new water main alignments to assess the soil
corrosivity, record the existing pavement section thickness(es), and determine other soil
parameters. Since West Lilac Road is a public roadway, an encroachment permit from the
County will be required for our soil boring and utility potholing activities.

We anticipate twelve (12) easements to the District being required for the construction of the
water main on private property and two (2) easements being required between property owners
for the routing of a service laterals to two landlocked parcels. For the purpose of preparing the
scope for this proposal, we have assumed fifteen (15) preliminary title reports will be required
and legal descriptions and plats for fourteen (14) easements will be prepared.

Page 5 of 25
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SAGEWOOD ROAD RELOCATION

This project location will include the construction of approximately 600 LF of new water main
along Sagewood Road and the abandonment of existing 12-inch water main located on private
property between Dentro de Lomas Road and Sagewood Road. The new water main will connect
to the existing 16-inch CML&C pipe along Dentro de Lomas Road and to the existing 12-inch
water main west of Calle Loma Road.

We propose one (1) soil boring along the new water main alignment to assess the soil
corrosivity, record the existing pavement section thickness(es), and determine other soil
parameters. An encroachment permit from the County will be required for our utility potholing
activities at the proposed tie-in to the existing 16-inch CML&C pipe in Dentro de Lomas Road.

We anticipate three (3) easements to the District being required for the construction of the water
main on private property. For the purpose of preparing the scope for this proposal, we have
assumed five (5) preliminary title reports will be required and legal descriptions and plats for
three (3) easements will be prepared.
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GIRD ROAD PRESSURE ZONE MODICAITIONS

Currently the water mains serving the Fallbrook Oaks subdivision along the easterly side of Gird
Road are fed from a high pressure 18-inch CML&C water main in Gird Road. There is an
existing Pressure Reducing Station west of Gird Road along Knottwood Way that can be easily
adjusted to provide a lower water pressure to Falbrook Oaks west of Gird Road.

The goal at this project location is to disconnect the two water mains serving Fallbrook Oaks and
the water mains on Knottwood Lane and the Cedar Vale Way cul-de-sac from the higher
pressure line in Gird Road, and connect these lines together in Gird Road to create a lower
pressure zone for the surrounding residential area, including Fallbrook Oaks.

l I- [ ‘1 X " J_ |
GIRD ROAD PRESSURE ZONE M

ODIFICATIONS

We propose one (1) soil boring in Gird Road between the two tie-in points to assess the soil
corrosivity, record the existing pavement section thickness(es), and determine other soil
parameters. Since Gird Road is a public roadway, an encroachment permit from the County will
be required for our soil boring and utility potholing activities.

Since all construction will occur in the public right-of-way on Gird Road, we do not anticipate
the need for any preliminary title reports or easements for this project location.
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PROJECT SCOPE OF SERVICES

We based our Project Scope of Services from the Project Scope of Services provided in the RFP
for the District’s ease of review. We made minor modifications to the Task titles and descriptions
as necessary to more accurately describe how we intend to complete the District’s project.

TASK 100 - PROJECT MANAGEMENT AND INFORMATION COLLECTION

OCI will provide overall project management including contract administration, budget and
schedule tracking, subconsultant management, kick-off and progress meetings. OCI’s project
manager will provide internal quality control and quality assurance.

TASK 101 — Submittals

a.  OCI will submit three (3) sets of bond copies of the design drawings with each submittal for
checking by the District along with an electronic PDF version and a hard copy of the previous
red lined check prints. The design drawings will be as complete, accurate, and error-free as
possible before submitting for Plan Checking in order to reduce the number of Plan checks
required and related costs therefore to the District and OCI. We understand that the District is
currently in the process of implementing Bluebeam for plan review and anticipates the
availability of Bluebeam within the timeframe of this project. OCI’s staff is well-versed in using
Bluebeam.

b. OCI will, at no additional cost to the District, correct errors, omissions, and unworkable
and/or improper design/drafting on the original drawings, which are discovered subsequent to the
completion of the Plan checking process.

c. OCI will submit directly to each utility company a preliminary set of Plans that provide the
location, elevation of the utility, and the elevation of the improvement with the conflict area
clouded to show the utility companies the areas that conflict. The District shall supply the
Consultant with the required format for the utility notice in a Microsoft Word format.

d. OCI will forward to the District copies of all transmittals, submittals, and letters sent to
utilities and agencies regarding the project.

TASK 102 — Estimates

a. OCI will estimate construction quantities including but not be limited to: itemizing all
removals, relocations, water pollution control, trenching and bedding, trench backfill, water pipe
and fittings, water valves, fire hydrants, air and vacuum relief valves, blow-offs, meters, service
laterals, connections to existing pipelines, pipeline abandonment, cathodic protection, subgrade
preparation, aggregate base, asphalt concrete (AC) paving, driveway approaches, survey
monument wells, raising manhole covers to grade (if necessary), water valve lids, painting of
pavement legends and striping, signs, traffic control, raised pavement markers, and project signs.

Page 8 of 25
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The estimated quantities shall be arranged in chronological order of construction and shall
contain all the information needed to prepare the Engineer's Estimate of Construction Costs.

b. OCI will prepare computations showing estimated quantities and costs for each location of
work, as well as the sum totals and OCI shall be submit to the District for review. Submission of
computations does not relieve the Consultant's responsibility of submitting an accurate estimate
of quantities.

TASK 103 — Utilities

OCI will perform detailed research to identify all utilities that may be impacted by the water
improvement projects, including research of Prior Rights to clearly identify parties responsible
for relocation of applicable utilities. OCI will clearly outline any utility relocation costs that may
be incurred by the District, as well as impacts to the project schedule for any utility relocations.

TASK 104 - Potholing

OCI’s subconsultant, Ultra Engineering Contractors, Inc., will pothole all underground utilities
crossing or adjacent to the proposed water main improvements to determine the depth for
clearance or conflicts for any underground improvements such as gas lines, telephone lines,
electrical lines, sewer lines, other water lines, storm drain lines, etc. OCI will submit to each
utility company a preliminary set of Plans that provide the location, elevation of the utility, and
the elevation of the improvement with the conflict area clouded to show the utility companies the
areas of conflict with the proposed improvement. The potholing information and plan will be
submitted to the District after completion of that task. If an area of possible conflict was not
potholed, the OCI’s subconsultant will pothole the area to verify no conflicts at no additional
cost to the District. Based on our site reviews, review of available record plans, and our
experience with similar projects, we have estimated the number of utility potholes that may be
required for the five (5) project locations:

Disney Lane Relocation 6 potholes
Eagle Perch Relocation 8 potholes
Via Vera N/O West Lilac Road Relocation 10 potholes
Sagewood Road Relocation 6 potholes
Gird Road Pressure Zone Modifications 8 potholes
Total Estimated Number of potholes 38 potholes

Potholing activities on public roadways (Gopher Canyon Road, Camino del Rey, West Lilac
Road, Dentro de Lomas, and Gird Road) will require encroachment permits from the County and
possibly the preparation of stamped and signed traffic control plans and we have considered
these costs in preparing our fee proposal. After the potholes are complete and backfilled, OCI’s
survey subconsultant, KDM Meridian, will perform field survey to collect the location and
elevation of potholes and this information, combined with the measured depth from the ground
surface to the found utility, will be plotted on the project plans and profiles.

Page 9 of 25
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TASK 105 - Environmental

OCI will bring to the District’s attention any environmental concerns before beginning design.
We understand that the District anticipates that the projects will be Categorically Exempt from
the provisions of the California Environmental Quality Act (CEQA). We are in agreement with
the District view that the activities associated with these projects will fall under a Categorical
Exempt class in accordance with CEQA and RWQCB guidelines. From our experience,
constructing a water pipeline less than 16 inches in diameter and less than one mile in length is a
Class 3 Exemption as set forth in Sections 15300 et seq. of Title 14 of the California
Administrative Code. OCI will coordinate with the County of San Diego Planning &
Development Services Department for any forms or applications required if a Notice of
Exemption is required.

TASK 106 — Meetings
OCI’s Project Manager will schedule and attend meetings in the planning phase as follows:

Kickoff meeting including subconsultants

Progress meeting

Other meetings as necessary such as, but not limited to, agencies, field reviews, utilities,
and meetings with individuals

OClI’s Project Manager will prepare meeting agendas and minutes for all meetings. The minutes
will be distributed to all attendees, invitees, and the District’s project manager within seven (7)
working days after the meeting. The minutes will include, but not be limited to, list of attendees
with phone numbers and e-mail, synopsis of discussion items, any pertinent information, action
items, and follow-up to the action items.

OCI’s Project Manager will coordinate with the County of San Diego and the construction
projects adjacent to the project area. OCI will also coordinate with all applicable County
personnel related to Right-of-Way, Permitting, etc., to ensure the successful completion of the
project. OCI will keep the District informed of any and all communications with the County of
San Diego.

TASK 107 — Project Schedule

OCI will provide a digital version of the project schedule in Microsoft Project format and hard
copy. The project schedule will be updated monthly or as required.

TASK 108 — Research of Record Information

a. OCI will perform all research of utility company, and other agency records as necessary to
secure all the information, clearances, and/or plan review services required to identify, locate,
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and accurately layout all underground improvements and easements, centerline, right-of-way,
and private property lines.

b. The District will provide copies of available pertinent District records, such as survey ties,
benchmarks, and improvement plans that the District knowingly has in its possession. OCI will
dispatch staff to research plans at the District’s office and provide the District a list of requested
documents.

c. OCI’s subconsultant, KDM Meridian, will perform the following research required for the
survey and preparation of base maps project:

Perform research of District and County records for maps and documents to identify
easements, centerlines, rights-of-way, and private property lines

d. OCI’s subconsultant, KDM Meridian will perform the following surveying necessary for the
preparation of base maps and establishment right-of-way, property lines, and existing easements
for the five (5) project sites:

Establish project datums as CCS83, Zone VI, 2017.5 Epoch and GPS NAVD88

Generate 1”=40" scale aerial mapping with 1-foot interval contours and color orthophotos
over the properties and public rights-of-way impacted by pipeline abandonments and
installations

Collect sufficient survey monumentation to layout easements, centerlines, rights-of-way,
and private property lines in base mapping drawings

Review research material and surveyed monumentation and generate easements,
centerlines, rights-of-way, and private property lines in base mapping drawings

Compile aerial mapping, survey, and easements, centerlines, rights-of-way, and private
property lines into a single base map in AutoCAD format for each specific area

After new pipeline alignments are established, collect grade over proposed pipeline
alignments by conventional (ground) survey

On paved surfaces, place a nail and tin along proposed pipeline alignments every one
hundred feet (100’) on station with the station number painted next to it and at fifty feet
(50°) painted in between the stations

The survey topography will be submitted to the District on diskette, and a hard copy plot
provided, using AutoCAD Land Development or compatible software approved by the District.
Survey points with coordinates, elevations, and description key will be AutoCAD Land
Development Standard Survey Descriptions. The data will be submitted to the District in ASCII
format on CDRW diskette with a hard copy print out.

TASK 109 - Right-of-Way
a. OCI will identify any utilities that may have prior rights.
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b. OCI will coordinate with the District Right-of-Way Coordinator and will determine where
easements for the project. OCI’s subconsultant, KDM Meridian, will order and obtain up to
thirty-five (35) preliminary title reports (including all referenced easements and documents).
Electronic copies of the title reports will be furnished to the District. KDM Meridian will prepare
up to thirty (30) legal descriptions with accompanying exhibits after receiving geometry of new
easements for main lines and private service laterals from OCI. The District will review and
comment on the legal descriptions and exhibits. OCI will provide the District final signed and
sealed legal descriptions and exhibits.

c. We understand that the District Right-of-Way Coordinator will work with property owners to
obtain the easements.

TASK 110 - Geotechnical/Geologic

OCI’s subconsultant, LOR Geotechnical Group, will perform a total of eight (8) soil borings
throughout the five (5) project locations. The approximate boring locations are shown on the
exhibits in the Project Descriptions. Three (3) of the borings are anticipated to be with the public
right-of-way and the remaining five (5) will be on private property within existing or future
easements. The borings performed within the public roadways (Gopher Canyon Road, West
Lilac Road, and Gird Road) will require encroachment permits from the County and possibly the
preparation of stamped and signed traffic control plans and we have considered these costs in
preparing our fee proposal.

OCI’s subconsultant, LOR Geotechnical Group, will perform the following geotechnical
services:

a. Review of available geologic and geotechnical documents relating to the site and vicinity.

b. Obtain a permit from the County for work in the public right-of-way. Underground Service
Alert will be notified.

c. Provide traffic control during field exploration services.

d. Conduct a subsurface investigation at the requested locations utilizing a hollow-stem auger
drill rig. The investigation will include a total of 8 exploratory borings advanced to depths of
approximately 6.5 feet or refusal, whichever occurs first. The borings will be backfilled with
cuttings and topped with cold patch asphalt concrete.

e. Bulk and ring samples of the native earth materials encountered within the exploratory
borings will be obtained.

f. Laboratory testing of soil samples obtained during the field investigation.
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g. Perform corrosion testing (resistivity, pH, soluble sulfates, and chloride) on select soil
samples obtained during our field operations (a minimum of 1 for each project location).

h. Development of geotechnical conclusions and recommendations for project.

i. Prepare a preliminary soil investigation report for the project. The report will include an
evaluation of the subsurface conditions along the alignments, soil characteristics, and other
geotechnical design criteria, including recommendations to mitigate any unusual soil conditions.

The findings and recommendations from the preliminary soils report will be incorporated into
the design of the improvements and into the project specifications. Corrosion protection of the
new pipelines, if recommended or required, will be incorporated into the design of the new
pipelines at each of the project sites.

TASK 200 - DESIGN

The design by OCI will include, but not be limited to, the preparation and submittal of plans,
specifications, and estimates (PS&E) for each location of construction. This will include
submittals at the following stages:

Preliminary Design
60% Design
90% Design
Final Design

OCI will provide recommendations for the appropriate pipeline relocations based on the
District’s initial determination.

TASK 201 - Analysis

OCI will review of the potable water system network in the immediate area of the proposed
relocations to confirm proposed layout or develop an alternative layout that meets the goals of
the District. Those goals include:

Relocating pipelines out of residential yards, alleys, etc. to streets.

Upsizing pipes to current standards, acceptable for fire flow.

Increased fire hydrant “density”.

Evaluation of pressure, and pressure management.

Assess the inclusion of additional appurtenances such as hydrants, pressure reducing
stations, stations, blow-offs, etc.
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TASK 202 - Various Pipe Relocations

OCI will perform analyses and will prepare plans, specifications, and estimates (PS&E) of the
relocation/installation of four (4) pipe runs located on or near the following streets (see exhibits
in Project Description):

Disney Lane

Eagles Perch

Via Vera north of West Lilac Road (interim and ultimate improvements)
Sagewood Road

TASK 203 - Gird Road Pipe Relocations

OCI will perform analyses and will prepare PS&E for the design of two (or more) pipe segments,
and other appurtenances in the vicinity of Sarah Ann Drive, crossing Gird Road to provide water
service to the tract east of Gird Road (Fallbrook Oaks) from a higher pressure zone to a lower
pressure zone, and disconnection from the high pressure zone.

Format Submission

The plans, specifications, and estimates (PS&E) will conform to the District’s standards and
practices. OCI will provide clear, concise, and complete Plans which shall include, but are not
limited to: project title; vicinity (location) map; title blocks; north arrows; scales (1”=40’ for plan
and profile sheets, larger scales for details); general notes; construction notes; construction
legend; telephone numbers of utilities and other affected agencies; details; pipeline profile;
existing improvements; building locations; power poles; driveway approaches; edge of
pavement; water service relocation and/or installation; sewer manhole lid; cross gutters;
pedestrian ramps; painted traffic stripes and legends; signs; traffic signals; traffic loops; curb
returns; details of private improvements to be constructed, reconstructed, or relocated, such as
driveways, fences, gates, irrigation systems, mailboxes, trees and landscaping; and other details
that are of benefit to the design of the project.

All drawings will be prepared with AutoCAD software, or design software that is compatible
with AutoCAD and approved by the District. The final design will be plotted using permanent
drafting ink on Mylar, and drafted on twenty-four inch by thirty-six inch (24" x 36") Mylar
sheets. The final plans will be signed by a Civil Engineer licensed in the state of California. No
"stick-ons" will be used. The originals and the electronic data of these drawings are considered to
be the property of the District at all times, and shall be submitted to the District, along with a
thumb drive in AutoCAD format upon completion or as otherwise requested by the District. The
electronic data will also include all survey data and point information.
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TASK 300 - DESIGN SERVICES DURING CONSTRUCTION (DSDC)

TASK 301 — Questions During Construction

OCI will be available to answer questions regarding the Technical Provisions, the design
drawings or conflicts in the design during construction, and assist the District in issuing Contract
Change Orders regarding omissions or conflicts in the design at no additional charge to the
District.

TASK 302 - Preparation of As-Built Drawings

OCI will incorporate all redline comments prepared by the Contractor and project inspector on
the design plans. The as-built drawings will be provided to the District and approved prior to the
release of the final progress payment. OCI will attach hanging file tabs provided by the District
to the Mylar as-built drawings.

TASK 303 — Owner of Original Drawings, Documents and Other Information

The District will be the owner of all original drawings, documents, and digital information. All
digital and or computer-generated drawings shall be the property of the District and a copy shall
be submitted to the District on a thumb drive. OCI will provide the District the complete project
files on a thumb drive after construction is complete and as-built drawings are accepted.
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IDENTIFICATION OF PRIME CONSULTANT

Legal Name:.......ccoeovvveinennnns Omnis Consulting Inc.

Legal Address: .......ccccevvennene P.O. Box 955 Chino Hills, CA 91709

Legal form of Company: ....... Corporation

Contact Person: .........cccccue..e. Noel Zemla, PE, President (use legal address)

909-631-1537
Number/Discipline of staff assigned to this project: Project Manager/Engineer .....1

Project Designer..........ccccoeun... 2
Technician.......cccccoevveeiennnnne 1

IDENTIFICATION OF SUBCONSULTANTS

Legal Name:.......cccooviieiienns KDM Meridian

Legal Address: .......cccccevuvennnne 22541 Aspan Street, Suite C, Lake Forest, CA 92630

Legal form of Company: ....... Corporation

Contact Person: ........cccccveuenee. Richard C. Maher, PLS, Principal (use legal address)

949-768-0734

Number/Discipline of staff assigned to this project: Project Surveyor..................... 1
Survey Technician ................. 1
Survey Crewman...........c........ 2

Legal Name:.......ccoocvvvevnennnne Ultra Engineering Contractors, Inc.

Legal Address: .......ccccevvennene 36806 Pebley Ct. Winchester, CA 92596

Legal form of Company: ....... Corporation

Contact Person: .........cccccue..e. Leah S. West, President (use legal address)

951-223-3552

Number/Discipline of staff assigned to this project: Project Manager..................... 1
Field Crew......cccooveviieninnene, 2

Legal Name:.......ccoocvvvievnennnne LOR Geotechnical Group, Inc.

Legal Address: .......ccocevvennens 6121 Quail Valley Court, Riverside CA 92507

Legal form of Company: ....... Corporation

Contact Person: .........cccccuv..e. John P. Leuer, PE, GE, President (use legal address)

951-653-1760

Number/Discipline of staff assigned to this project: Project Engineer..................... 1
Geologist......cceevvreeiieicie 1
Field Crewman.........c.cccccoeneee 2
Lab Technician............ccoe...... 1
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PROJECT ORGANIZATION AND PROJECT TEAM EXPERIENCE

/Proiect Manaqer\
Noel Zemla, PE

- J

/ OCI Support Staff \ / KDM Meridian \ / Ultra Engineering \ / LOR Geotechnical \

John Gabor, Senior Contractors, Inc. Group, Inc.
Designer Survey and Preparation
of Legal Descriptions and Utility potholing and Soil borings and soil
Sam Martrosian, Exhibits for Easements locating corrosivity evaluation
Designer
Alexander Zemla,
\ Technician / \ / \ / \ )

Due to the page limitation in the RFP, resumes for key project members are included as an
Appendix to this proposal.

OCI acknowledges and understands that OCI will not be allowed to change the subconsultants
without written permission from the District.

Our project team will be led by Noel Zemla, PE. Mr. Zemla has over 25 years of experience in
managing and designing water improvements for public agencies throughout southern California.
Mr. Zemla will serve as Project Manager and will oversee the design of the water main
improvements. Mr. Zemla is a licensed Civil Engineer in the State of California and will stamp
and sign all final project plans and documents. Mr. Zemla will be the point of contact for District
and Mr. Zemla will manage and direct OCI’s subconsultants with the assistance of OCI support
staff.

OCI support staff assigned to this project include two designers and a field and drafting
technician, all with several years of experience preparing plans and specifications for public
improvements similar to this project. John Gabor, Senior Designer, will lead the plan
preparation and will oversee and direct the work of our designer and technician. Mr. Gabor has
over 20 years of experience in managing and designing public improvements for public agencies
throughout Southern California. Mr. Gabor and Mr. Zemla have worked together for over 20
years and have an excellent track record with our clients.

KDM Meridian is a professional Land Surveying consulting firm specializing in GPS, LIDAR
scanning, conventional land surveying, and project mapping. Richard C. Maher, PLS, and
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principal of the firm, has extensive experience with public works surveying. Mr. Maher has over
27 years of experience providing surveying to public agencies. Mr. Maher and Mr. Zemla have
worked together for over 18 years and have successfully collaborated on well over 30 public
works design projects throughout southern California.

Ultra Engineering Contractors, Inc. is focused on the collection and depiction of subsurface
utility data. Ultra’s services include locating, designating, documenting and mapping utilities for
highway/utility design, construction and renovation projects headed by many of the leading
engineering and construction firms in the Southwest as well as many municipalities, public
works and utility companies. Ultra is a Subsurface Utility Engineering company providing
quality levels QL-D through QL-A.

LOR Geotechnical Group, Inc. is a provider of geotechnical engineering and geo-
environmental consulting services clients in the industrial, municipal, and private business
sectors. John Leuer, PE, GE, has gained a high-level of expertise with over 30 years of
experience on literally hundreds of geotechnical projects. Mr. Leuer has an extensive knowledge
of the many geotechnical considerations involved in construction in the southern California area.
Mr. Leuer is highly experienced in all aspects of soil and foundation engineering for a wide
variety of projects. Mr. Leuer has substantial experience coordinating projects for many City,
County and State agencies as well as in the public sector, gaining a reputation for being
responsive to client’s needs while providing strong technical expertise. Mr. Leuer and Mr. Zemla
have worked together for over 15 years and have collaborated on the design of several pipeline
projects throughout southern California.

PROJECT MANAGEMENT APPROACH

All office work on this project will be performed locally in southern California in our design
office in Chino Hills, KDM Meridian’s survey office in Lake Forest, and LOR Geotechnical
Group’s lab in Riverside.

One of our biggest strengths at OCI is our ability to listen, learn, and evolve to provide a design
that meets or exceeds our client’s expectations and meets the needs of the project and the
stakeholders. Our project manager, Noel Zemla, PE, will communicate directly with District
staff and keep District staff apprised of all issues and developments with the design of the project
in a timely manner. Any issues that may affect the project delivery schedule will be brought to
the District’s attention immediately.

Our project manager will closely monitor the project schedule and regularly meet with OCI staff
and our subconsultants to ensure that critical and time-sensitive tasks are completed in a timely
manner so as not to delay the project.
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PROPOSED SCHEDULE

Below is our proposed schedule to complete the design of the project. OCI and our
subconsultants are committed to the timeframes in this schedule and have considered our current
and planned workloads and our current and planned workforces.

The above schedule was created using Microsoft Projects and will be used as a template during
the design process. The RFP stated that the design contract is tentatively scheduled to go to the
RMWD Board from approval on October 23, 2018. The above schedule assumes a start date of
November 5, 2018, but this can be easily modified to match the District’s actual Notice to
Proceed date after the Board’s approval of the design contract.
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	AGENDA
	5. CLOSED SESSION
	A. Conference with Legal Counsel–Anticipated Litigation (Government Code §54956.9(d)(2)) Two Items
	B. Consider Personnel Matter-General Manager Performance Evaluation (Government Code§54957)

	*11. APPROVAL OF MINUTES
	A. September 18, 2018 - Regular Board Meeting

	12. BOARD OF DIRECTORS’ COMMENTS/REPORTS
	B. Representative Report (Appointed Representative)
	1. SDCWA
	A. Summary of Board Meeting September 27, 2018


	C. Meeting, Workshop, Committee, Seminar, Etc. Reports by Directors (AB1234)
	1. Board Seminar/Conference/Workshop Training Attending Requests and Reports

	E. Legal Counsel Comments
	1. Attorney Report – New Rules for Discontinuance of Water Service (501668-0002)


	*13. COMMITTEE REPORTS
	A. Budget and Finance Committee
	1. September 11, 2018 Minutes

	B. Communications and Customer Service Committee
	1. September 6, 2018 Minutes

	C. Engineering and Operations Committee
	1. September 5, 2018 Minutes


	PUBLIC HEARINGS
	*14. DISCUSSION AND POSSIBLE ACTION REGARDING PROPOSED ORDINANCE NO. 18-23 TOREPEAL EXISTING ORDINANCE NO. 95-1, WHICH CURRENTLY REQUIRES A TWO-THIRDSVOTE OF THE ELECTORATE BEFORE THE DISTRICT CAN INCUR ADDITIONAL PUBLIC DEBT

	CONSENT CALENDAR
	15. ACCEPTANCE OF THE BACKBONE INFRASTRUCTURE FOR THE HORSE CREEK RIDGEDEVELOPMENT BY D.R. HORTON
	16. ACCEPTANCE OF WATER AND SEWER IMPROVEMENTS FOR THE PALOMAR NORTHEDUCATION CENTER

	BOARD ACTION ITEMS
	*17. CONSIDER ADOPTION OF RESOLUTION NO. 18-17 OF THE BOARD OF DIRECTORSOF THE RAINBOW MUNICIPAL WATER DISTRICT APPROVING THE FORM OF ACONVEYANCE AGREEMENT AND AN INSTALLMENT PURCHASE CONTRACT WITHZMFU II, INC. AND AUTHORIZING THE EXECUTION AND DELIVERY THEREOF ANDAPPROVAING THE FORM OF THE FIRST AMENDMENT TO THE DISTRICTWIDE METERREPLACEMENT PROJECT AGREEMENT WITH ABM BUILDING SERVICES LLC ANDAUTHORIZING THE GENERAL MANAGER TO SIGN ON THE DISTRICT’S BEHALF
	*18. DISCUSSION AND POSSIBLE ACTION TO APPROVE A VARIANCE FROM ORDINANCE 17-07TO ALLOW A LOT, LARGER THAN 0.5 ACRES, TO QUALIFY FOR CAPACITY CLASS B ANDAPPROVE THE CAPACITY CLASS WATER USE AGREEMENT
	*19. DISCUSSION AND POSSIBLE ACTION TO APPROVE A PROFESSIONAL SERVICESAGREEMENT WITH UTILITY SERVICE CO. (SUEZ) FOR THE INSTALLATION OF TANK FALLPROTECTION IMPROVEMENTS
	*20. DISCUSSION AND ACTION TO APPROVE ORDINANCE NO. 18-24 AMENDING AND UPDATINGADMINISTRATIVE CODE TITLE 6 – ENGINEERING ADDING CHAPTER 6.10 – RIGHTS-OF-WAY
	*21. DISCUSSION AND POSSIBLE ACTION TO AWARD A PROFESSIONAL SERVICES CONTRACTTO PROVIDE DESIGN SERVICES FOR THE MISCELLANEOUS PIPE RELOCATION DESIGNPROJECT
	*22. CONSIDER APPROVAL OF RAINBOW MUNICIPAL WATER DISTRICT UPDATED STRATEGICPLAN OBJECTIVES
	*23. DISCUSSION AND POSSIBLE ACTION TO APPROVE RESOLUTION NO. 18-16 — ARESOLUTION OF THE BOARD OF DIRECTORS OF RAINBOW MUNICIPAL WATER DISTRICTESTABLISHING CLASSIFICATIONS AND MONTHLY PAY RANGES FOR DISTRICTEMPLOYEES AND THE GENERAL MANAGER EFFECTIVE OCTOBER 23, 2018 THROUGH JUNE30, 2019
	*24. AUTHORIZATION TO ATTEND UPCOMING MEETINGS / CONFERENCES / SEMINARS
	A. Waiver for Prior Application Process (Director Gasca)


	BOARD INFORMATION ITEMS
	25. MISSED OPPORTUNITIES FOR GRANTS (DIRECTOR HAMILTON)
	*26. ADMINISTRATIVE CODE SECTION 5.05.050.01 - RECORD RETENTION POLICY AND RELATEDSUB-SECTIONS REVIEW AND UPDATE
	*27. RECEIVE AND FILE INFORMATION AND FINANCIAL ITEMS
	A. General Manager Comments
	1. Meetings, Conferences and Seminar Calendar

	B. Communications
	1. Staff Training Reports

	C. Operations Comments
	1. Operations Report

	D. Engineering Comments
	1. Engineering Report

	E. Customer Service and Meters Comments
	1. Customer Service and Meters Report

	F. Human Resource & Safety Comments
	1. Human Resources Report

	G. Finance Comments
	1. Interim Financial Statement
	2. Treasurer Report
	3. Credit Card Breakdown
	4. Directors’ Expense
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	6. Water Sales Summary
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